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Program Task I: Assemble Existing Data

Study Region: 60N-90N Latitude; SOW-40E Longitude

Item 1: Assemble oceanographic data, All work on this task is virtually complete.
Data from 100,000 hydrographic ship stations have been modeled to produce

detailed structure of salinity and temperature. These data have been used to define
the three dimensional boundaries of six major water types and these have inturn
been used to define optical properties.

Item 2: Assemble snow/ice data, All work on this task is complete for the study
region. Blended models for sea ice thickness have been developed for the region
using ice core data and thickness maps produced from submarine sonar data.

The SMMR passive microwave radiometer data (Nimbus 7) have been recently
recalibrated by NASA GSFC. Monthly means have been acquired for 1979 through
1984 and processed for sea ice concentration, ice type, and wind velocity.

Item 3:_Assemble cloud data, The ISCCP (International Satellite Cloud Climatology
Project) C2 data have been processes for 1984 through 1987 to compile monthly
statistics on a 250 km x 250 km grid. These data have also been resampled on a
monthly basis for 25 cloud parameters on a 25 km x 25 km grid over the entire
study region.
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Study Task II: Model Development.

Item 6: Develop a regional integrated optical model, An integrated model optical

model is complete.

Items 7 and 8: Develop a regional multilayered descriptive model, The
cloud/ice/ocean data are being assembled into an environmental database. The
database spatial and temporal data has been interfaced to simulation performance
models. This interface allows selection and review of specific datasets and
extraction along user specified transects. An initial set of performance calculations
have been made and delivered to the sponsor’s technical representative. These
results will also be detailed in the second interim technical report.

CHANGE IN KEY PERSONNEL: None

T. TION D M SPECIAL
EVENTS:

A visit was made to the ONR Boston On October 7, 1991 to brief the sponsor’s
technical project officer.

BLEM R TPA' :_None.
ACTION REQUIRED BY THE GOVERNMENT: None.
FISCAL STATUS:

(1) $348,196
(2) $339,671

Fred J. Tanis
Program Manager
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